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25 February 1983

MEMORANDUM FOR: Director of Central Intelligence
VIA: Deputy Director of Central Intelligence

FROM: Harry E. Fitzwater
Deputy Director for Administration

SUBJECT: Weekly Report for Period Ending 25 February 1983

1. Progress reports on tasks assigned by DCI/DDCI:
All action on tasks assigned by the DCI/DDCI has been completed.
2. Items/events of interest:

a. All of the DIA Early SAFE Capability equipment has been installed
and is undergoing hardware testing.

b. The Commmity Computer-Assisted Compartmentation Control (4C)
stand-alone computer system was turned over to the 4C development team for
applications software testing during the week of 21 February. This test
will Tun for approximately six weeks in preparation for Initial Operating
Capability on 31 March.

e. Three significant leaks developed in the roof of the main warchouse

the roof and promised to initiate repairs when the weather improves.

'because of the severe snowstorm. GSA personnel have inspected
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3. Significant activities anticipated during the coming week:

SSCI

staff member, Edward P. Levine, will be briefed on the SAFE

Project on 4 March. The Deputy Director for Administration will attend

this session.

H;yry E. Fitzwater

E0/ DDAD €N _ (25February._g3)
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